Untitled Gantt Project

Jul 7, 2015

http://

Project manager

Project dates Jun 22, 2015 - Aug 21, 2015


Completion0%Tasks20Resources0

Tasks

Name	Begin date	End date	
Web Design	6/22/15	8/20/15	
Requirements	6/26/15	7/14/15	
Meet with group	6/26/15	6/26/15	
Gather Requirements	6/29/15	7/8/15	
Identify Stakeholders	6/29/15	7/14/15	
Competitive Research	6/29/15	7/7/15	
Design	7/15/15	7/24/15	
Detailed Design	7/15/15	7/24/15	
Prototype Design	7/15/15	7/22/15	
Review	7/15/15	7/21/15	
Implementation	7/1/15	8/10/15	
Graphic Design	7/2/15	7/13/15	
Coding	7/1/15	7/31/15	
Testing	8/3/15	8/10/15	
Documentation	6/22/15	8/14/15	
Draft Report	6/22/15	8/5/15	
Final Report	8/3/15	8/14/15	
Presentation	6/22/15	8/14/15	
Project Deploy Presentation	6/22/15	8/14/15	
Powerpoint Presentation	6/22/15	8/14/15	

3

Gantt Chart



Resources Chart



4